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DATE: 03/05/2015   

   

  

 ADDENDUM NO. 1  

 TO 

 CONSTRUCTION DOCUMENTS 
  

 

FOR PROJECT NO.   E030281           

 

DESCRIPTION:    Electrical Pedestal Improvements 

 

LOCATION:            Chain O’Lakes State Park  

 

FOR AGENCY:  Department of Natural Resources 

 

The information contained in this Addendum shall become a part of the basic plans and 

specifications the same as if originally incorporated therein.  The original plans and specifications 

shall remain in their entirety, except as modified by this Addendum.  The items herein shall 

supersede information in the specifications and on the plans. 

 

      

ITEM#1: Specifications: SECTION 01010 GENERAL REQUIREMENTS 
 
PART 1 -- GENERAL 

  

1.03    COMMENCEMENT AND COMPLETION OF WORK: 

 

Remove paragraph “A” that reads as follows: 

 

  A. The Contractor shall commence work within 30 days after the date of the execution of the 

Contract not withstanding that work or interruption of the campground service as it now 

stands shall be coordinated with the Site Manager during the period between Memorial Day 

and Labor Day. Construction dangers and work on holidays and weekends will not be 

allowed. 

 

Replace paragraph “A” that reads as follows: 

 

A. The contractor shall commence work, after the date of the execution of the Contract, after 

Labor Day between September 8, 2015 and September 11, 2015. Construction dangers and 

work on Halloween Weekend; October 30, 31, and November1, 2015, will not be allowed. 

And construction dangers and work on weekends will not be allowed. 

 

END OF ADDENDUM 
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